

CHANGE ORDER # 1

Project Name	Camdenton R-III Schools	Change Order Amount	\$7,030.00
Customer	Camdenton High School	Daktronics Contract #	281238
		Signed Quote #	602184-1-1

This Change Order is for items as delineated below:

Change order to change from a drilled pier foundation to a spread foundation due to soil conditions.
 New spread foundation will be approximately 23' long x 12' wide x 4' deep.
 Column size increased slightly as well due to the new foundation type.
 Additional costs are due to additional steel and concrete.
 Height of display will be 10' off grade.

The original Order Sum was.....	\$371,945.00
Previously Approved Change Orders.....	\$0.00
Order Sum After Previous Change Orders.....	\$371,945.00
The Order Sum will be increased (or decreased) by this Change Order.....	\$7,030.00
The new Order Sum including this Change Order will be.....	\$378,975.00

Not valid until signed by all parties.

Signature of the customer indicates agreement herewith, including any adjustments in the Order Sum or Order Time.

Customer

Authorized/Approved:

Daktronics

Authorized/Approved:

Signature:

Signature

Printed Name

Date:

Printed Name/Title:

Signature

Printed Name

Date:

Date:

